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	Code
	Task
	Days

	1
	Demo
	Site Prep Demo
	5 days

	2
	MAS
	Footers and Foundation
	10 days

	3
	FR
	Framing
	10 days

	4
	R
	Roofing
	2 days

	5
	FG
	Final Grade / Landscaping
	3 days

	6
	EWD
	Windows and Exterior Doors
	1 day

	7
	SF
	Soffit and Fascia
	3 days

	8
	SIDE
	Siding and Exterior Trim
	5 days

	9
	EP
	Exterior Paint
	2 days

	10
	GTR
	Gutters and Downspouts
	1 day

	11
	ELR
	Electrical Rough In
	3 days

	12
	PLR
	Plumbing Rough In
	3 days

	13
	HR
	HVAC Rough In
	2 days

	14
	I
	Insulation Install
	1 day

	15
	D
	Drywall Rough In
	5 days

	16
	M
	Mud, Prime, Texture
	10 days

	17
	IP
	Interior Paint
	2 days

	18
	FL 
	Flooring
	5 days

	19
	CB
	Cabinets /Countertops
	1 day

	20
	T
	Interior Doors and Trim
	5 days

	21
	ELF
	Electrical Finish
	2 day

	22
	PLF
	Plumbing Finish
	2 day

	23
	HF
	HVAC Finish
	1 day

	24
	FP
	Final Punch
	3 days

	25
	FC
	Final Clean
	2 days

	26
	H
	Hold
	



